

USN

Course Code M B A B A 4 1 2

Fourth Semester MBA Degree Examinations, August 2026

PROJECT MANAGEMENT

Duration: 3 hrs

Max. Marks: 100

- Note:**
1. Answer any FOUR full questions from Question No. 1 to 7.
 2. Question No. 8 is compulsory
 3. Missing data, if any, may be suitably assumed

<u>Q. No</u>	<u>Question</u>	<u>Marks</u>	<u>(RBT:CO:PO)</u>
1	a. Define the term project management.	03	(1:1:1)
	b. Explain the operations and project management.	07	(2:1:1)
	c. Write the role of project manager in detail.	10	(3:1:1)
2.	a. What is project team?	03	(1:2:2)
	b. Illustrate with a diagram the characteristics of the project life cycle.	07	(2:2:2)
	c. Illustrate with a figure, the classic functional organization structure used in the organization.	10	(3:2:2)
3.	a. What is schedule network analysis?	03	(1:3:4)
	b. Classify the inputs and outputs of plan schedule management.	07	(2:3:4)
	c. Illustrate the plan schedule management with data flow diagram.	10	(3:3:4)
4.	a. Define control costs.	03	(1:4:3)
	b. Identify the quality management and control tools to perform quality assurance.	07	(2:4:3)
	c. Identify the various inputs, tools & techniques and outputs required to control the quality.	10	(3:4:3)
5	a. What is identify stakeholders?	03	(1:5:4)
	b. Illustrate the inputs and outputs of control stakeholder engagement.	07	(2:5:4)
	c. Identify the various inputs, tools & techniques and outputs to identify the stakeholders.	10	(3:5:4)
6.	a. Define executing process group.	03	(1:2:2)
	b. Identify the tools & techniques of control schedule.	07	(2:3:4)
	c. Identify and explain the various Interpersonal skills required for a project manager.	10	(3:1:1)
7.	a. List organizational process assets of estimate activity resources.	03	(1:3:4)
	b. Identify the enterprise environmental factors that influence the Plan Cost Management process.	07	(2:4:3)
	c. Demonstrate the various cost management processes and their associated tools and techniques that are documented in the cost management plan.	10	(3:4:3)
8.	<u>Case Study</u>		
	a. Explain phase to phase relationship.	10	(3:2:2)
	b. Illustrate the plan stakeholder management with data flow diagram.	10	(3:5:4)

** ** *

Note: (RBT - Revised Bloom's Taxonomy Level: CO - Course Outcome: PO – Programme Outcome)